

Product scheduling PDM

UI/UX research	6 days	
0	4	4
0	0	0
UI/UX testing	2 days	
3	2	8
3	0	8
Graphic design	4 days	
4	4	0
5	0	0
Application design	3 days	
5	5	10
5	0	10
Database design	2 days	
API development	4 days	
Item screen	3 days	
Sign in / sign up	3 days	
Search fundamentals	2 days	
Quality control	4 days	
Cardless payment fundamentally	6 days	
Testing	One week	